


D	0	Task Mode	Task I	Name			Duration	Start	Finish
0	-		Safe	Zone Kharwastan	mobile applicatio	n	13.1 mons	Mon 4/28/25	Tue 4/28/26
1		<b>-</b> 5	1.	0 Cross-Platform Mo	obile Application		0.75 mons	Mon 4/28/25	Fri 5/16/25
2				1.1 UI/UX Design a	nd Prototype		0.3 mons	Mon 4/28/25	Mon 5/5/25
3		-5		1.1.1 Create UI w	rireframes and layou	ut	0.05 mons	Mon 4/28/25	Mon 4/28/25
		-5		1.1.2 Build intera	ctive app prototype	2	0.1 mons	Tue 4/29/25	Wed 4/30/25
5		-5		1.1.3 Conduct de	sign testing and fee	dback loop	0.15 mons	Thu 5/1/25	Mon 5/5/25
6		-5		1.2 App Developme	ent and Deploymen	t	0.75 mons	Mon 4/28/25	Fri 5/16/25
		-5		1.2.1 Develop fro	nt-end interface (Fl	utter)	0.2 mons	Tue 5/6/25	Fri 5/9/25
		-5		1.2.2 Connect ba	ckend and database	2	0.25 mons	Mon 5/12/25	Fri 5/16/25
9		-5		1.2.3 App Store a	nd Play Store deplo	yment	0.05 mons	Mon 4/28/25	Mon 4/28/25
10		-5	2.	0 Emergency SOS an	nd Alert Feature Mo	odule	1.25 mons	Mon 4/28/25	Fri 5/30/25
11		-5		2.1 Emergency SOS	Function		1 mon	Mon 4/28/25	Fri 5/23/25
12	00	-5		2.1.1 Build SOS b	utton functionality	with location sharir	0.25 mons	Mon 5/19/25	Fri 5/23/25
13		-5		2.1.2 Integrate of	ffline-first logic and	auto-send	0.05 mons	Mon 4/28/25	Mon 4/28/25
14	<u></u>	-5		2.1.3 Conduct em	nergency scenario to	esting	0.05 mons	Mon 4/28/25	Mon 4/28/25
15		-5		2.2 Real-Time Alert	s and Notifications		1.25 mons	Mon 4/28/25	Fri 5/30/25
		-5		2.2.1 Create verif	fied crime alert mod	dule	0.25 mons	Mon 5/19/25	Fri 5/23/25
		-5		2.2.2 Implement	push notification sy	rstem	0.25 mons	Mon 5/26/25	Fri 5/30/25
18	<u></u>	-5		2.2.3 Link alert sy	stem to CPF and SA	APS contacts	0.05 mons	Mon 4/28/25	Mon 4/28/25
19		-5	3.	0 Admin and Moder	ation Dashboard		13.05 mons	Mon 4/28/25	Mon 4/27/26
20		-5		3.1 Dashboard Inte	rface and Admin To	ools	0.05 mons	Mon 4/28/25	Mon 4/28/25
21	<u></u>	<b>-</b> 5		3.1.1 Design dash	board layout		0.05 mons	Mon 4/28/25	Mon 4/28/25
				Task		Inactive Summary		External Tasks	
				Split		Manual Task		External Mileston	ne 💠
			Milestone	<b>♦</b>	Duration-only		Deadline	•	
,		Zone Kharwa: !/28/25	stan m	an m Summary Manual Summary Rollu				Progress	
Date. I	vion 4	1/20/23		Project Summary		Manual Summary		Manual Progress	s
				Inactive Task		Start-only	Е	3	
				Inactive Milestone	$\Diamond$	Finish-only	_		

)	0	Task Mode	Task Name	Duration	Start	Finish
22	<b></b>		3.1.2 Build admin functions for report moderation	0.05 mons	Mon 4/28/25	Mon 4/28/25
23			3.1.3 Test usability with CPF moderators	0.05 mons	Mon 4/28/25	Mon 4/28/25
24			3.2 System Integration and Access Control	1.5 mons	Mon 4/28/25	Fri 6/6/25
25		-3	3.2.1 Integrate dashboard with app backend	0.25 mons	Mon 6/2/25	Fri 6/6/25
26		<b>-</b> 5	3.2.2 Link live alerts and incident logs to dashboard	0.05 mons	Mon 4/28/25	Mon 4/28/25
27			3.2.3 Develop user access permissions	0.05 mons	Mon 4/28/25	Mon 4/28/25
28		-5	3.3 Security Implementation	11.8 mons	Mon 6/2/25	Mon 4/27/26
29		-5	3.3.1 Implement app security protocols (authentication and authorisation)	on 0.25 mons	Mon 6/2/25	Fri 6/6/25
30	00	-5	3.3.2 Encrypt sensitive user data (location, incident re	pc0.05 mons	Mon 4/27/26	Mon 4/27/26
31		-5	3.3.3 Perform security vulnerability assessment and patching	0.05 mons	Mon 4/27/26	Mon 4/27/26
32			4.0 Community Engagement and Training Toolkit	1.95 mons	Mon 4/28/25	Thu 6/19/25
33		-5	4.1 Training Content Development	1.95 mons	Mon 4/28/25	Thu 6/19/25
34	00		4.1.1 Create user manuals and quick-start guides	0.2 mons	Mon 6/16/25	Thu 6/19/25
35	<b>₩</b>		4.1.2 Produce instructional videos	0.05 mons	Mon 4/28/25	Mon 4/28/25
36	<b>□</b> &	-3	4.1.3 Translate materials into local languages	0.05 mons	Mon 4/28/25	Mon 4/28/25
37		-5)	4.2 Community Awareness Campaign	0.05 mons	Mon 4/28/25	Mon 4/28/25
38	<b></b>		4.2.1 Host CPF and community workshops	0.05 mons	Mon 4/28/25	Mon 4/28/25
39			4.2.2 Distribute flyers, posters, and digital ads	0.05 mons	Mon 4/28/25	Mon 4/28/25
40		-3	4.2.3 Gather feedback via surveys and forms	0.05 mons	Mon 4/28/25	Mon 4/28/25
41		-5	5.0 Monitoring, Evaluation, and Final Report	13.1 mons	Mon 4/28/25	Tue 4/28/26
42		-5	5.1 Performance Monitoring and Feedback	0.05 mons	Mon 4/28/25	Mon 4/28/25
			Task Inactive Summary		External Tasks	
			Split Manual Task		External Milestone	<b>♦</b>
D			Milestone • Duration-only		Deadline	•
-		eZone Kharwasi 1/28/25	can m Summary Manual Summary Ro	ollup	Progress	
Date: Mon 4/28/25		1, 20, 23	Project Summary Manual Summary		Manual Progress	
			Inactive Task Start-only	Е		
			Inactive Milestone   Finish-only	3		

ID	•	Task Mode	Task Name	Duration	Start	Finish
43		-5	5.1.1 Collect usage and performance metrics	0.05 mons	Mon 4/28/25	Mon 4/28/25
44		-5	5.1.2 Conduct in-app satisfaction surveys	0.05 mons	Mon 4/28/25	Mon 4/28/25
45	<b></b>	-5	5.1.3 Identify recurring bugs and system gaps	0.05 mons	Mon 4/28/25	Mon 4/28/25
46		4	5.2 Application Testing	1.75 mons	Mon 4/28/25	Fri 6/13/25
47	00	<b>-</b> 5	<ul><li>5.2.1 Conduct functionality testing across platforms (Android and iOS)</li></ul>	0.25 mons	Mon 6/9/25	Fri 6/13/25
48	<u></u>	-5	5.2.2 Perform usability and accessibility testing	0.05 mons	Mon 4/28/25	Mon 4/28/25
49		<b>-</b>	5.2.3 Execute performance and stress testing (network load simulations)	0.05 mons	Mon 4/28/25	Mon 4/28/25
50		-5	5.3 Final Evaluation and Reporting	1 mon	Wed 4/1/26	Tue 4/28/26
51		-3	5.3.1 Compile monitoring and evaluation report	0.05 mons	Wed 4/1/26	Wed 4/1/26
52		4	5.3.2 Present final report to stakeholders	0.05 mons	Wed 4/8/26	Wed 4/8/26
53		4	5.3.3 Archive final project documentation	0.05 mons	Tue 4/28/26	Tue 4/28/26







Resource Names	Cost Stack	Predecessors	Milestone	Apr <sub>.</sub> 27,	, '25	May 4, '25	W   T   F	May	11, '25		Ma	ıy 18, '25	w   т		May 2
				S M	TWTFS	SMT	W	SS	M T	<u>W T F</u>	SS	MT	WT	F S	SN
Alyssia	12,000		No		Alyssia										
Theshara	8,000		No		Theshara										
Cameron	10,000		No		Cameron										
			No	-		_	_				_			_	
Alyssia	20,000	25,29	Yes												
Cameron	20,000		No		Cameron										
Alyssia	20,000		No		Alyssia										
			No												
Theshara	12,000	34	Yes												
Theshara	10,000		No												
Alyssia	8,000		No												

