SafeZone Kharwastan mobile application

ID	ℹ	Task Mode
0		
1		
10		
19		
32		
41		

Task Name	Duration
SafeZone Kharwastan mobile application	**13.1 mons**
1.0 Cross-Platform Mobile Application	**0.75 mons**
2.0 Emergency SOS and Alert Feature Module	**1.25 mons**
3.0 Admin and Moderation Dashboard	**13.05 mons**
4.0 Community Engagement and Training Toolkit	**1.95 mons**
5.0 Monitoring, Evaluation, and Final Report	**13.1 mons**

SafeZone Kharwastan mobile application		
Start	Finish	Resource Names
Mon 4/28/25	**Tue 4/28/26**	**Theshara Narain**
Mon 4/28/25	**Fri 5/16/25**	**Cameron**
Mon 4/28/25	**Fri 5/30/25**	**Cameron**
Mon 4/28/25	**Mon 4/27/26**	**Alyssia**
Mon 4/28/25	**Thu 6/19/25**	**Theshara**
Mon 4/28/25	**Tue 4/28/26**	**Theshara**

Cost Stack	Predecessors	Milestone	Issue Name
1,750,000		**Yes**	
550,000		**No**	**Push Notification System Bug**
400,000		**No**	
420,000		**No**	
250,000		**No**	
130,000		**No**	

SafeZone Kharwastan mobile application

SafeZone Kharwastan mobile application	
Label	Assignee
Functional Defect	**Alyssia**

Milestone affected

GPS & Push Notifications (2.2.2 Implement push notification system)

Project
SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application