ID	0	Task Mode
0	-	Task Mode
1		
2		
3		
4	00	
5		
	00	-5
6	-	-5
7	00	- 5
8		- 5
9	₩	-5
10		-5
11	-	-5
12	00	-5
13		-5
14		4
15		4
16	00	4
17	00	4
18		-5
19		-5
20		
21		-5
22	:::	-5
23		-5
24		-5
25		
26		-
27		-
28		-
29	00	
30	00	-5
31	00	-5
32		- 5
33		- 5
34		- 5
35		—-5
36		
37	00 44	—
	-	
38		-
39		-5
40	<u></u>	- 5
41		-5
42		-5
43		-5
44		-5
45		4)
46		4

afo7	one Khai	rwastan mobile ap	nlication		
			-piication		
17	0	Task Mode	\dashv		
47 48	00	-5			
49	· · ·				
50		-5			
51		-5			
52					
53	00				

ask Name	Duration
afeZone Kharwastan mobile application	13.1 mons
1.0 Cross-Platform Mobile Application	0.75 mons
1.1 UI/UX Design and Prototype	0.3 mons
1.1.1 Create UI wireframes and layout	0.05 mons
1.1.2 Build interactive app prototype	0.1 mons
1.1.3 Conduct design testing and feedback loop	0.15 mons
1.2 App Development and Deployment	0.75 mons
1.2.1 Develop front-end interface (Flutter)	0.2 mons
1.2.2 Connect backend and database	0.25 mons
1.2.3 App Store and Play Store deployment	0.05 mons
2.0 Emergency SOS and Alert Feature Module	1.25 mons
2.1 Emergency SOS Function	1 mon
2.1.1 Build SOS button functionality with location sharing	0.25 mons
2.1.2 Integrate offline-first logic and auto-send	0.05 mons
2.1.3 Conduct emergency scenario testing	0.05 mons
2.2 Real-Time Alerts and Notifications	1.25 mons
2.2.1 Create verified crime alert module	0.25 mons
2.2.2 Implement push notification system	0.25 mons
2.2.3 Link alert system to CPF and SAPS contacts	0.05 mons
3.0 Admin and Moderation Dashboard	13.05 mons
3.1 Dashboard Interface and Admin Tools	0.05 mons
3.1.1 Design dashboard layout	0.05 mons
3.1.2 Build admin functions for report moderation	0.05 mons
3.1.3 Test usability with CPF moderators	0.05 mons
3.2 System Integration and Access Control	1.5 mons
3.2.1 Integrate dashboard with app backend	0.25 mons
3.2.2 Link live alerts and incident logs to dashboard	0.05 mons
3.2.3 Develop user access permissions	0.05 mons
3.3 Security Implementation	11.8 mons
3.3.1 Implement app security protocols (authentication and autho	
3.3.2 Encrypt sensitive user data (location, incident reports)	0.05 mons
3.3.3 Perform security vulnerability assessment and patching	0.05 mons
4.0 Community Engagement and Training Toolkit	1.95 mons
4.1 Training Content Development	1.95 mons
4.1.1 Create user manuals and quick-start guides	0.2 mons
4.1.2 Produce instructional videos	0.05 mons
4.1.3 Translate materials into local languages	0.05 mons
4.2 Community Awareness Campaign	0.05 mons
4.2.1 Host CPF and community workshops	0.05 mons
4.2.2 Distribute flyers, posters, and digital ads	0.05 mons
4.2.3 Gather feedback via surveys and forms	0.05 mons
5.0 Monitoring, Evaluation, and Final Report	13.1 mons
5.1 Performance Monitoring and Feedback	0.05 mons
5.1.1 Collect usage and performance metrics	0.05 mons
5.1.2 Conduct in-app satisfaction surveys	0.05 mons
5.1.3 Identify recurring bugs and system gaps	0.05 mons
5.2 Application Testing	1.75 mons

5.2.1 Conduct functionality testing across platforms (Android and iOS) 0.25 mons 5.2.2 Perform usability and accessibility testing 0.05 mons 5.2.3 Execute performance and stress testing (network load simulation of mons 5.3 Final Evaluation and Reporting 1 mon 5.3.1 Compile monitoring and evaluation report 0.05 mons 5.3.2 Present final report to stakeholders 0.05 mons 5.3.3 Archive final project documentation 0.05 mons 0.05	e	Duration
5.2.2 Perform usability and accessibility testing 5.2.3 Execute performance and stress testing (network load simulation 0.05 mons 5.3 Final Evaluation and Reporting 1 mon 5.3.1 Compile monitoring and evaluation report 5.3.2 Present final report to stakeholders 0.05 mons	.2.1 Conduct functionality testing across platforms (Android and iOS) 0.25 mons
5.2.3 Execute performance and stress testing (network load simulation 0.05 mons 5.3 Final Evaluation and Reporting 5.3.1 Compile monitoring and evaluation report 5.3.2 Present final report to stakeholders 0.05 mons 0.05 mons		
5.3 Final Evaluation and Reporting1 mon5.3.1 Compile monitoring and evaluation report0.05 mons5.3.2 Present final report to stakeholders0.05 mons		n 0.05 mons
5.3.1 Compile monitoring and evaluation report 0.05 mons 5.3.2 Present final report to stakeholders 0.05 mons		
5.3.2 Present final report to stakeholders 0.05 mons		0.05 mons
		0.05 mons
		0.05 mons

Start	Finish	Resource Names	Cost Stack
Mon 4/28/25	Tue 4/28/26		1,750,000
Mon 4/28/25	Fri 5/16/25		
Mon 4/28/25	Mon 5/5/25		
Mon 4/28/25	Mon 4/28/25	Alyssia	83,333
Tue 4/29/25	Wed 4/30/25	Alyssia	83,333
Thu 5/1/25	Mon 5/5/25	Theshara	83,334
Mon 4/28/25	Fri 5/16/25		
Tue 5/6/25	Fri 5/9/25	Cameron	100,000
Mon 5/12/25	Fri 5/16/25	Cameron	100,000
Mon 4/28/25	Mon 4/28/25	Cameron	100,000
Mon 4/28/25	Fri 5/30/25		
Mon 4/28/25	Fri 5/23/25		
Mon 5/19/25	Fri 5/23/25	Cameron	70,000
Mon 4/28/25	Mon 4/28/25	Cameron	70,000
Mon 4/28/25	Mon 4/28/25	Alyssia	70,000
Mon 4/28/25	Fri 5/30/25		
Mon 5/19/25	Fri 5/23/25	Alyssia	63,333
Mon 5/26/25	Fri 5/30/25	Cameron	63,333
Mon 4/28/25	Mon 4/28/25	Theshara	63,334
Mon 4/28/25	Mon 4/27/26		
Mon 4/28/25	Mon 4/28/25		
Mon 4/28/25	Mon 4/28/25	Alyssia	51,666
Mon 4/28/25	Mon 4/28/25	Cameron	51,668
Mon 4/28/25	Mon 4/28/25	Theshara	51,666
Mon 4/28/25	Fri 6/6/25		,
Mon 6/2/25	Fri 6/6/25	Cameron	51,666
Mon 4/28/25	Mon 4/28/25	Cameron	51,668
Mon 4/28/25	Mon 4/28/25	Alyssia	51,666
Mon 6/2/25	Mon 4/27/26	•	,
Mon 6/2/25	Fri 6/6/25	Theshara	40,000
Mon 4/27/26	Mon 4/27/26	Theshara	35,000
Mon 4/27/26	Mon 4/27/26	Alyssia	35,000
Mon 4/28/25	Thu 6/19/25	,	,
Mon 4/28/25	Thu 6/19/25		
Mon 6/16/25	Thu 6/19/25	Alyssia	40,000
Mon 4/28/25	Mon 4/28/25	Cameron	40,000
Mon 4/28/25	Mon 4/28/25	Theshara	40,000
Mon 4/28/25	Mon 4/28/25	11100110110	,
Mon 4/28/25	Mon 4/28/25	Theshara	43,333
Mon 4/28/25	Mon 4/28/25	Alyssia	43,333
Mon 4/28/25	Mon 4/28/25	Theshara	43,333
Mon 4/28/25	Tue 4/28/26	11100110110	,
Mon 4/28/25	Mon 4/28/25		
Mon 4/28/25	Mon 4/28/25	Alyssia	12,000
Mon 4/28/25	Mon 4/28/25	Theshara	8,000
Mon 4/28/25	Mon 4/28/25	Cameron	10,000
Mon 4/28/25	Fri 6/13/25		

Start	Finish	Resource Names	Cost Stack
Mon 6/9/25	Fri 6/13/25	Alyssia	20,000
Mon 4/28/25	Mon 4/28/25	Cameron	20,000
Mon 4/28/25	Mon 4/28/25	Alyssia	20,000
Wed 4/1/26	Tue 4/28/26	-	
Wed 4/1/26	Wed 4/1/26	Theshara	12,000
Wed 4/8/26	Wed 4/8/26	Theshara	10,000
Tue 4/28/26	Tue 4/28/26	Alyssia	8,000

Safo7ono	Kharwastan	mobile	application
SaleZone	Kilarwastan	mobile	application

Predecessors	Milestone	Issue N	ame
		Yes	
			Iotification System Bug
			in Backend Integration
			olete Training Material
3			esting Revealed Critical Bugs
4			y Encryption Failure
		No	
5		Yes	
7		Yes	
		No	
		No	
		No	
8		Yes	
		No	
		No	
		No	
8		Yes	
12,16		Yes	
		No	
17		Yes	
		No	
		No	
		No	
17		Yes	
		No	
17		Yes	
		No	

Predecessors	Milestone	Issue Name
25,29	Yes	
- /	No	
	No	
	No	
34	Yes	
, , , , , , , , , , , , , , , , , , ,	No	
	No	

Label	Assignee
Functional Defect	Alyssia
Development Delay	Cameron
Documentation Gap	Theshara
QA/Testing Issue	Alyssia
Security Issue	Cameron

SafeZone Kharwast	tan mobile applicatio
Label	Assignee

SafeZone Kharwastan mobile application	
Milestone affected	
GPS & Push Notifications (2.2.2 Implement push notification system) Backend Design (1.2.2 Connect backend and database)	
Community Training (4.1.1 Create user manuals and quick-start guides)	
App Testing & QA (5.3.1 Conduct App Testing and Quality Assurance)	
Security & Encryption (3.3.1 Implement App Security and Data Encryption)	

SafeZone Kharwastan mobile application	
Milestone affected	
	'
Page 12	
i age 12	

SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	Project
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	• • • • • • • • • • • • • • • • • • • •
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	·
SafeZone Kharwastan mobile application	
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application SafeZone Kharwastan mobile application SafeZone Kharwastan mobile application SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application SafeZone Kharwastan mobile application SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application SafeZone Kharwastan mobile application	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	
	SafeZone Kharwastan mobile application
SafeZone Kharwastan mobile application	
	SafeZone Kharwastan mobile application

SafeZone Kharwastan mobile application	
Project	
SafeZone Kharwastan mobile application	
P	Page 14